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DEKALB COUNTY HIGHWAY DEPARTMENT

WILLIAM G. LORENCE, P.E.

County Engineer

Mr Kevin L Sharpe

Director of Processing and Information
Hlinois Commerce Commission

527 East Capitol Avenue

Springfield IL 62701

Dear Mr. Sharpe:

County Engineer
1826 Barber Greene Road
DEKALB, ILLINOIS 66115

OFFICE OF

TOL005

OFFICE PHONE: DEKALB (815)756-9513
FAX: DEKRLB (815)756-8705

ECRTVE,
W way 52009

tilinais Cormmerce Commission
RAIL SAFETY SECTION

i
(A

May 1, 2002

Re:  Sec.95-00171-00-RR
DeKalb County
Genoa Road
Contract #85278
ICC Order T01-0052

Please find enclosed DeKalb County’s May 2003 Progress Report for the above referenced section as

réquired by ICC Order T01-0052. If you have any questions, do not hesitate to contact this office

CNCs.

WAYNE DAVEY
Support Services Manager

Very truly yours,
._-;""; ; Y - a4

County Engineer

DOCKETED

GARY SALE
Engipeering Manager

JAMES QUINN
Operations Manager



Dekalb County Highway Department Progress Report

FAS ROUTE 37, GENOA ROAD
SECTION 95-00171-00-RR
CONTRACT NO. 85278
JOB NO. C-92-043-01
PROJECT DP-37 (105)

Report Date: May 1, 2003

Commission Order #: T01-0052

Order Date: November 7, 2001
Completion Date: November 7, 2002 (order)

May 30, 2003 (contract)

Type of Improvement: A separation of grades and construction of a bridge carrying the
tracks of the Chicago, Central & Pacific Railroad Company over
Genoa Road, in DeKalb County, Illinois and track raise of said
Railroad.

Project Manager Information:

William 6. Lorence P.E., County Engineer
Dekalb County Highway Department, 1826 Barber Greene Road, DeKalb IL 60115

Jerry Busse, Resident Engineer
DeKalb County Highway Department, 1826 Barber Greene Road, DeKalb Il 60115

Russ Randich, Consulting Engineer
Bowman, Barrett & Associates Inc., 233 North Michigan Avenue, Chicago IL 60601

Contact Numbers:

Dekalb County Highway Department: (815) 756-9513 Fax:  (815) 756-8705
Project Field Office: (815) 784-3584 Fax: (815) 784-3673
Bowman, Barrett & Associates Inc.  (312) 228-0100 Fax: (312) 228-0706

Progress Report: To date, approximately 78% of project has been completed, Structure is complete,
except for painting, Roadway is approximately 75% complete, with some base work
to be done and the remaining curb and gutter and pavement to be poured along
with landscaping and asphalt. Project fell behind during winter (10 weeks +/-) but
contractor has been working at an increased pace. Approximately 4 weeks behind.
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